
UPDATE 13  
MD 173 over Stoney Creek - bridge repair, cleaning and painting 
September 13, 2013 
 

 Paving of the bridge approaches was postponed and will be rescheduled. 

 Cleaning, painting and minor repairs to the south side approach will continue for a few more 
weeks.  Most of the remaining paint work is near the channel (drawbridge) area. 

 Photos of the south side approach span work were posted this week at 
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectPhotos.aspx?projectno=AA263512 

 The equipment barge should be moved to the north side of the channel next week.  Blast 
cleaning of the north side approach span can begin once the barge is moved. 

 Per Update # 11, detour signs have been left in place in case additional minor drawspan metal 
repairs (identified during blast cleaning in July/August) are performed. Engineers are currently 
evaluating options. If necessary, this work would only take place during overnight hours. 
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